
UPDATE 13  
MD 173 over Stoney Creek - bridge repair, cleaning and painting 
September 13, 2013 
 

 Paving of the bridge approaches was postponed and will be rescheduled. 

 Cleaning, painting and minor repairs to the south side approach will continue for a few more 
weeks.  Most of the remaining paint work is near the channel (drawbridge) area. 

 Photos of the south side approach span work were posted this week at 
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectPhotos.aspx?projectno=AA263512 

 The equipment barge should be moved to the north side of the channel next week.  Blast 
cleaning of the north side approach span can begin once the barge is moved. 

 Per Update # 11, detour signs have been left in place in case additional minor drawspan metal 
repairs (identified during blast cleaning in July/August) are performed. Engineers are currently 
evaluating options. If necessary, this work would only take place during overnight hours. 
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